
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/04/2014

Contract Location: Time Allowed:

SR 155 (CLAIREMONT RD) @ I-85/SR 403 to  SR 13;

 

Contractor:

JHC CORPORATION, INC. Date Let:

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PEACHTREE CITY GA 30269-4210 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

04/19/2013

05/03/2013

07/02/2013

07/08/2013

11/13/2013

00/00/0000

00/00/0000

481 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 80.87

389 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,400,165.00

$1,400,165.00

$974,171.83

30.42%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002903      $1,400,165.00 $1,400,165.00 $974,171.83 30.42% $51,637.16

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/04/2014

Project Number: 0002903      SR 155 - CONSTRUCTION OF SIDEWALKS

 

STP00-0002-00(903)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $340,794.54 $299,484.82 $41,309.72

Non-Participating $85,198.63 $74,871.19 $10,327.44

Total Earnings $425,993.17 $374,356.01 $51,637.16

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $425,993.17 $374,356.01 $51,637.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $425,993.17 $374,356.01

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $51,637.16

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/04/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .376

 15000.000 .141

STP00-0002-00(903)

 

.517 $2,115.00 $7,755.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .550

 378200.000 .010

STP00-0002-00(903)

 

.560 $3,782.00 $211,792.00

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,571.000 74.960

 23.000 37.230

 

 

112.190 $856.29 $2,580.37

0045 437-1571     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP A LF  3,533.000 786.000

 27.000 223.000

 

 

1,009.000 $6,021.00 $27,243.00

0055 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  161.000 92.670

 43.000 -92.670

 

 

.000 $-3,984.81 $0.00

0059 441-0104     CONC SIDEWALK, 4 IN SY  5,700.000 944.884

 28.000 430.000

 

 

1,374.884 $12,040.00 $38,496.75

0060 441-0748     CONCRETE MEDIAN, 6 IN SY  488.000 .000

 36.000 91.000

 

 

91.000 $3,276.00 $3,276.00

0075 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  1,434.000 695.000

 16.000 69.000

 

 

764.000 $1,104.00 $12,224.00

0080 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,860.000 1,532.000

 12.000 149.000

 

 

1,681.000 $1,788.00 $20,172.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/04/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  15.000 .000

 175.000 3.480

 

 

3.480 $609.00 $609.00

0100 610-1005     REM GRANITE CURB ALL SIZES LF  3,533.000 1,286.000

 4.000 2,143.000

 

 

3,429.000 $8,572.00 $13,716.00

0174 639-5000     PRESTRESSED CONC STRAIN POLE, TP - EA  8.000 7.000

 6000.000 -2.000

IV

 

5.000 $-12,000.00 $30,000.00

0175 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  1,165.000 550.000

 2.000 -150.000

 

 

400.000 $-300.00 $800.00

0205 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 38500.000 .500

1

 

.500 $19,250.00 $19,250.00

0260 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 815.000 931.000

 0.700 118.000

 

 

1,049.000 $82.60 $734.30

Category Amount: $43,211.08 $388,648.42

Category Number: 0020 EROSION

0335 163-0232     TEMPORARY GRASSING AC  1.000 .000

 650.000 .396

 

 

.396 $257.40 $257.40

0370 167-1500     WATER QUALITY INSPECTIONS MO  15.000 7.000

 400.000 1.000

 

 

8.000 $400.00 $3,200.00

Category Amount: $657.40 $3,457.40



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0008

08/04/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0450 441-0108     CONC SIDEWALK, 8 IN SY  1,122.000 123.777

 43.000 180.667

 

 

304.444 $7,768.68 $13,091.09

Category Amount: $7,768.68 $13,091.09

Project Total Amount: $51,637.16 $425,993.17


